
1st Call for Project Proposals-Stage B’ 

Q&A

Friday 13/6/2025
Time: 10:30a.m-13:30p.m



BUDGET

Q: Please clarify what changes can be made to budget at Stage B compared to the budget in the approved Concept 
notes. It is noted in p 7.3. of the Call that “adjustments to the budget for individual work packages or deliverables are permitted as long as the 
overall budget remains unchanged”, however at Stage A no work packages have been requested in the template of the Concept Notes. More 
specifically:

• Can additional budget lines be added to the budget, i.e. for project preparation at stage B

• Can the proportion and distribution between the different cost categories, if it still meets the Call requirements and ceilings (i.e. 
investment, services, equipment, etc.), as well as the budget amount of the approved Concept Note?

• Can inflation be taken into account in budget preparation via putting a reserve amount for inflation after analyzing the offers 
received?

• Can beneficiaries change some budget lines from real costs to flat rate or vice versa between stages A and B?

A: The total project budget of the proposals to be submitted in Stage B cannot deviate from the one submitted and 
approved during Stage A—unless otherwise recommended in the notification letters of Stage A. The budget per work 
package or deliverable may be adjusted, as long as the overall project budget remains unchanged. Please note that the 
core activities (physical outputs) as described and approved in Stage A cannot be modified.

• Regarding the specific questions:

• Additional costs such as preparation costs can be added, provided that all relevant eligibility criteria are met.

• Changes in the distribution across cost categories (e.g., services, equipment, investment) are allowed, as long as the 
changes remain within the ceilings and requirements of the Call and the total approved budget is not exceeded.

• Inflation-related costs cannot be accepted as each expenditure item declared in the JoB must be consistent with the 
submitted offer(s).

• Each project partner must select a method of cost calculation (flat rate basis or real cost basis) for staff costs, for office 
& administration costs and for travel & accommodation. Different methods may be chosen per partner

• SCOs declared in Stage A (Concept Note) may be changed in present Stage B.

• SCOs declared in AF/Stage B shall not be modified either during project’s implementation or upon completion.



PARTNERSHIP
Q: I would like to know if we can make 
a change of partner at this stage, as 
with some changes that are being 
made in Bulgaria, we have been 
contacted with this question. If we 
can't at Stage B' is there a possibility 
that it can be done afterwards or is 
there no such possibility?

A: In the context of the present
1st Call for Project Proposals –
STAGE B, are invited EXCLUSIVELY
the Partnership Schemes of the
relevant positively assessed
proposals as approved to
participate in Stage B.

No changes in the Partnership
Scheme are acceptable

Concerning the Modification of
the composition of the
partnership, during the
Implementation phase, please
check the
PPIM/Modifications/Modification
s approved by the MC



FUNDING 
FLOW/ADVANCE 
PAYMENTS (1)

Q : Could you please clarify the funding flow? Is there an advance 
payment, and if so, what percentage of the total amount does it 
represent?“

A. The procedure regarding the reimbursement of the Union 
Contribution and the National contribution is described in detail in 
Annex 18, article 35 of the Applicant’s Package.

In summary:

for Greek beneficiaries, each project is registered under a distinct 
Decision for Co-financed Actions (SAEP) of the relevant Region, 
depending on the beneficiary's location, or under the corresponding 
SAE of the competent Ministry in the case of Central Government 
bodies. 

Prior to the payment of the Project activities, each Greek beneficiary 
submits a funding allocation request via the Monitoring Information 
System (MIS) to the Interreg 2021–2027 Managing Authority. The 
Interreg 2021–2027 Managing Authority assesses the justification of the 
funding request in collaboration with the competent Joint Secretariat 
and forwards it through the MIS to the Directorate of Public 
Investments. The standard Public Investment Program (PIP) procedure 
then follows for the disbursement of the corresponding funds by the 
Bank of Greece. 

For the Bulgarian beneficiaries, the Union contribution (80%) for their 
certified expenditures is transferred by the Certifying and Verifying 
Authority of the Programme, to the bank account of the Lead Partner 
of the respective project. The Interreg 2021–2027 Managing Authority 
is notified of these transactions.

Each Lead Partner is required to transfer the Union contribution to all 
Bulgarian project beneficiaries within one month from the date the 
funds are credited to their account. They must promptly inform the 
Interreg 2021–2027 Managing Authority and the Certifying and 
Verifying Authority by submitting copies of the relevant bank transfer 
documents.

Moreover, the beneficiaries from Bulgaria will receive the 20% 
national co financing from the state budget. Beneficiaries shall ensure 
the needed own contribution (public and/or private), if applicable. 
The Bulgarian partners can find the needed documents for National 
co-financing contract and payment request documents at the website 
of the Ministry of Regional Development and public Works: 
https://www.mrrb.bg/bg/infrastruktura-i-programi/programi-za-
teritorialno-sutrudnichestvo-2021-2027/interreg-vi-a-gurciya-
bulgariya-2021-2027/dokumenti/

• All beneficiaries participating in INTERREG Program projects are 
obligated to maintain a separate interest-free bank account for 
project-related transactions.

https://www.mrrb.bg/bg/infrastruktura-i-programi/programi-za-teritorialno-sutrudnichestvo-2021-2027/interreg-vi-a-gurciya-bulgariya-2021-2027/dokumenti/
https://www.mrrb.bg/bg/infrastruktura-i-programi/programi-za-teritorialno-sutrudnichestvo-2021-2027/interreg-vi-a-gurciya-bulgariya-2021-2027/dokumenti/
https://www.mrrb.bg/bg/infrastruktura-i-programi/programi-za-teritorialno-sutrudnichestvo-2021-2027/interreg-vi-a-gurciya-bulgariya-2021-2027/dokumenti/


FUNDING 
FLOW/ADVANCE 
PAYMENTS (2)

Q: Please clarify the 
percentage of advance 
payments for Bulgarian 
and Greek beneficiaries 
under the call and the 
procedure to receive it. 
The PPIM mentions the 
advance payment on p 
101-102, but its size and 
percentage is not 
specified.

A. All types of Beneficiaries are 
entitled to receive a pre financing 
after signing the Subsidy Contract 
and the Partnership Agreement.

The Beneficiaries from Greece will 
receive pre financing from the 
Public Investment Programme in 
accordance with the procedure 
described in Q.2/A.2.a

A pre-financing up to 80 % of the 
national co-financing will be given 
to Bulgarian partners after the 
proposal in which they participate 
is approved and the relevant 
contract is signed. 



ANNEX 8. 
CLIMATE 

ENDURANCE 
VALIDATION 
REPORT (1)

Q. Please clarify in which cases Climate Endurance Validation 
Report is required and who is responsible for definition of the 
lifecycle of the infrastructure? If the project envisages only minor 
internal construction improvements to a building, will it still need 
Climate Endurance Validation Report?

A. According to EU rules, infrastructure activities — similarly to 
immaterial ones — must continue their operation for at least five 
years after the end of the financing period.

In practical terms, within the context of the present Call, this means 
that all actions which include expenditure under the budget line 
Infrastructure & Works fall under the obligation of ensuring a 
lifecycle of more than five years.

Therefore, all such projects are required to submit a Climate 
Endurance Validation Report, as they are considered to involve 
infrastructure with a lifecycle exceeding five years.

Every partner involved in infrastructure works should complete the 
report of Annex 8- Climate Endurance Validation Report, following 
the format provided, sign, stamp and attach on MIS in English 
Language.

In case a proposal does not include infrastructure works, meaning 
the budget category "Infrastructure and Works" has no budget, a 
statement of the LB regarding the non-obligation to submit A.8 
should be submitted in the relevant document category in the MIS 
system.



ANNEX 8. 
CLIMATE 

ENDURANCE 
VALIDATION 
REPORT (2)

Q.Regarding the Annex 8, 

GHG Emissions Calculation:

• Are there specific international standards or official data sources (e.g., 
IPCC Guidelines, EEA emission factors, national inventories) 
recommended or required by the Programme for performing GHG 
emissions calculations?

•   Is there a preferred methodological framework or specific risk 
assessment tool recommended by the Programme for quantifying climate-
related risks and evaluating project resilience and adaptation?

• Does the Programme offer or recommend access to official databases, 
guidelines, methodological references, or other supporting tools to 
ensure methodological consistency and accuracy?

A. The Programme provides applicants with Annex 8, which includes 
guidelines on how to draft and structure this document. 

The Programme does not prescribe or recommend specific 
methodologies, international standards, or data sources. However, 
applicants are expected to use scientifically robust and well-
documented approaches. Reports and analyses based on recognized 
scientific principles, international best practices, or validated data 
sources are considered acceptable, provided that their methodological 
soundness and relevance to the project context can be clearly 
demonstrated.



ANNEX 6 –
PROJECT 

MATURITY 
SHEET (1a)

Q.    Regarding the completion of the Project Maturity Sheet, we seek clarification on 
a discrepancy noted between the threshold amounts defined in the Programme
document and those established by Bulgarian national legislation.

Specifically, the Project Maturity sheet requires Bulgarian Beneficiaries to fill in the 
table “OPERATIONAL/MAINTENANCE BODY” if the planned values exceed the 
following thresholds:

€50,000 for equipment and external expertise/services, €80,000 for infrastructure

However, according to the Bulgarian Public Procurement Law, thresholds for direct 
assignment are defined in Bulgarian leva (BGN), namely:

50,000 BGN for equipment and external expertise/services, 80,000 BGN for 
infrastructure

Should Bulgarian Beneficiaries interpret the thresholds outlined in the Project 
Maturity Sheet according to the national procurement limits (in BGN) set by the 
Bulgarian Public Procurement Law, or must they directly apply the EUR thresholds 
provided in the Project Maturity Sheet, regardless of national legal thresholds in 
BGN?

A. You should reflect in Annex 6 the activities as required by it, namely those related 
to equipment, infrastructure, and external expertise & services exceeding €30,000 + 
VAT for Greek Beneficiaries, and for Bulgarian Beneficiaries, those exceeding €50,000 
for equipment and external expertise & services, or €80,000 for infrastructure.



ANNEX 6 –
PROJECT 

MATURITY 
SHEET (1b)

Q. What specific procurement rules apply to BG non-
profit organisations participating as Beneficiaries under
this Call? Should they follow the rules under Resolution
No. 4/2024, and if so, how should this be reflected in the
Project Maturity documentation?

A.Each Beneficiary must follow the procurement
procedures as defined by both European and national
legislation applicable to public procurement. The
relevant procedures will be agreed upon and finalized
between the Beneficiaries and the Managing Authority
following the approval of each Project and the signing of
the subsidy contract, as part of the Procurement Plan.

While Annex 6 of the Application Form requires the
indication of certain expenditures in terms of their
maturity, it does not specify the method of procurement.
Therefore, for all beneficiaries, the applicable
procurement framework will be clarified and confirmed
as referred above in accordance with the European and
National legislation and the Programme’s requirements.



ANNEX 6 –
PROJECT 

MATURITY 
SHEET (2)

Q. 

Please clarify if the deliverables should be grouped in the table per tender 
procedure.

In the following requirement, please clarify what the 2 acronyms stand for: 
“Letter from the environmental body specifying that such EIA and AA is not 
required”

Please clarify where is section A6 that is mentioned in the last page: 
“…….then the relevant information should be completed in Section A6”

A. The scope of this document is to demonstrate the maturity of the
tenders that are to be conducted as part of the project. In the event that
there are common activities across different deliverables which together
exceed the above limits and a tender will be conducted for their
assignment, then the relevant information should be completed in Annex 6.

Given that, in the event that the budget of a deliverable per cost category
(i.e., external expertise and services, equipment, infrastructure) exceeds the
previous limit but the expenses pertain to not similar deliverables whose
individual budgets do not exceed the set thresholds, then Annex A6 does
not need to be filled out for these expenses.

Environmental/Ecological Impact Assessment -EIA and Appropriate
Assessment – AA/ Applicable for Bulgarian Beneficiaries



ANNEX 6 –
PROJECT 

MATURITY 
SHEET (3)

Q. In Annex 6 'Project maturity sheet' each beneficiary should describe the documents that will be 
attached to the application form in MIS. Is there a restriction as to who has to sign those documents (for 
example does the Bill of quantities need to be signed by an engineer)? Is it possible for all documents 
described in the Maturity sheet to be signed by the project Manager? 

A. Signatures on documents listed in Annex 6 – Project Maturity Sheet

In order for the documents listed in Annex 6 to be considered valid and acceptable, they must be signed 
by the competent authority or person, depending on the nature of each document.

For example, technical studies must be signed by the responsible engineers or technical experts who 
prepared them, and they must also be officially approved or endorsed by the relevant governing body of 
the Beneficiary, in accordance with the organisation’s statutes or applicable legal framework.

Signing technical documents solely by the Project Manager is not acceptable, unless the Project 
Manager is also the legally designated and qualified authority for that specific document type.

Q. The Maturity sheet table contains cells entitled 'Approval number' and 'Responsible body for approval'.
Who is expected to approve the documents? (For example who is expected to approve the Technical
specifications?) Is there any template for the technical specifications for the equipment and what kind of
details should they contain?

A. Approval of documents – "Approval number" and "Responsible body for approval" in Annex 6

Each Beneficiary must follow the internal procedures set out in their governing statutes and relevant 
national legislation to determine which body or authority is responsible for approving various project-
related documents.

For example, technical specifications or studies may need to be approved by a Board, a Technical Council, 
or another designated internal authority depending on the structure of the organisation.

At this stage, there is no specific template provided by the Programme for technical specifications for 
equipment. However, such documents should include at minimum:

• A clear and detailed description of the equipment

• Technical parameters and performance criteria

• Estimated quantities and indicative costs (where relevant)



ANNEX 6 –
PROJECT 

MATURITY 
SHEET (4)

Q. 3. In case of infrastructure works - what is expected to 
be included in the Operational/ Maintenance section?

A. Operational/Maintenance Section – Infrastructure 
Projects

In the case of infrastructure projects, this section should
clearly identify the entity responsible for the operation
and maintenance of the infrastructure after the
completion of the project and the end of the funding
period.

In most cases, this will be the Beneficiary itself. However,
there may be exceptions, such as when a different
organisation or public utility is formally assigned the
responsibility for operation or maintenance. In any case,
the Beneficiary is expected to provide this information,
based on the applicable legislation and administrative
arrangements.

Moreover, the needed documentation should be
included in Utilities/8.1. Body account of the respective
Beneficiary



ANNEX 6 –
PROJECT 

MATURITY 
SHEET (5)

Q. Please clarify in what language should 
documents listed in Project Maturity Table, 
Annex 6 be presented – technical specification, 
work designs, studies, environmental licence, 
tender documents, etc. Since these are 
documents required under the national 
procurement or construction legislation, it is 
assumed that they should be prepared and 
presented only in Bulgarian or Greek language.

A. The documents listed in the Project Maturity 
Sheet are expected to be drafted in the 
respective national language.



PREPARATION 
COSTS (1)

Q. Please clarify if the preparation costs will be eligible
even if they are not fully paid before the deadline for 
application in Stage B. 

A. The provision for the preparation costs is set out in
the Programme & Project Implementation Manual.

Preparation cost must be included in the Application
Form/Stage B in the Deliverable 1X1 “Preparation
Activities” (where X is the number of the beneficiary).

The services or activities must be implemented and
there must be at least a commitment decision for them
between 1st of January 2021 and the date of submission
of the Application Form. The related invoices and
payments could be issued and made after the project is
approved. The payments for preparation costs should be
included preferably in the first request for verification.



PREPARATION 
COSTS (2)

Q. In Annex 1: Partnership Declaration there is a text “ 6. Each
Partner, upon signing this current declaration, confirms that a)
the activities of the proposed project have not been
completed by the date of submission of the application for
funding in accordance with Regulation (EU) 2021/1060
(Article 63 9) & EU (1059/21 (Article 22 4f). However, art of
the activities can and should be completed upon signing of the
declaration – for example, preparation activities related to
work designs, etc. Please confirm that this text will not apply
to completed preparation activities.

A. The project eligibility period starts with the signature of the 
Subsidy Contract and lasts until the end date of the project.

However, in case project activities started their
implementation before the signing of the Subsidy Contract—
and in any case after 01/01/2021—they should not have been
concluded before the application for funding at STAGE B of
this Call, in order to be eligible. An exception to this rule
applies to preparation costs, which are eligible even if
concluded before the submission of the application Form.



PREPARATION 
COSTS (3)

Q. Can the Project Beneficiary declare the costs 
for the preparation of the Annex 7:The 'Project 
Analysis Report' and the Annex 8:The 'Climate 
Endurance Validation Report' during the 
preparation of the project proposal, as 
preparation costs 

A. Yes, the above costs may be considered 
preparation costs, provided that all other 
applicable eligibility conditions are met. 



Thank you for your attention

Eva Karagianni
Head of Unit A /Programming 
and Evaluation                                                      
Τηλ. 2310 469609
e-mail: ekaragianni@mou.gr
www.interreg.gr
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